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Dear Mr. Leos:

Attached please find TCRA Weekly Progress Report No. 061 January 2-6, 2012.

This report was prepared on behalf of the International Paper Company and McGinnes
Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in

Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or

email me at dkeith@anchorgea.com.
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John P. Laplante for David C. Keith

Project Coordinator
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TCRA Weekly Progress Report No. 061
Submitted January 9, 2012
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-12-10
Channelview, Texas

This weekly progress report is submitted pursuant to the Administrative Settlement Agreement
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, Texas,
which became effective on May 11, 2010 (AOC). The Respondents are International Paper
Company (IP) and McGinnes Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — Dates: January 2-6, 2012
The Respondents and Anchor QEA completed work on the following tasks:

e Submitted TCRA Weekly Progress Report No. 060 on January 3, 2012.

B. Summary of Agency Communications

The written communications between the Respondents and USEPA, including and subsequent
to the issuance of the Removal Action Work Plan (RAWP), are summarized in the attached
Table 1.

C. Summary of Sampling Results
None for this report.

D. Problems, Delays, and Solutions

Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of
Violations dated January 14, January 21, and January 24, and on April 4, 2011, submitted an
additional notice of dispute to USEPA with respect to USEPA’s Notice of Violation dated March
3, 2011, and certain statements contained in two other letters from USEPA dated March 3,
2011. They also dispute USEPA’s rejection by letter dated February 16, 2011, of their force
majeure claim, and submitted a Notice of Dispute to USEPA on March 18, 2011, and a
supplemental submittal to USEPA on September 9, 2011, in response to that letter. On August
11, 2011, Respondents received a letter from USEPA dated August 5, 2011, alleging non-
compliance with deadlines contained in the AOC. Respondents submitted a notice of dispute to
USEPA on September 9, 2011, in response to the August 5, 2011 letter, pursuant to which they
dispute any claim by USEPA that they are subject to stipulated penalties under the AOC or
associated with the TCRA, as to which construction was substantially completed as of July 14,
2011, several weeks ahead of the original schedule for its substantial completion.
Respondents are continuing to address USEPA’s requests related to access. USEPA had agreed
to extend the deadline it had set for Respondents to obtain access from SJIRF, as the new owner
of the Big Star property. Subsequently, in an email dated October 6, 2011, USEPA’s counsel
asked Respondents to continue to work with SJIRF to obtain access to the SIRF property but
removed the deadline that had previously been set for Respondents to obtain such access. In
an email dated October 7, 2011, SJRF’s Vice-President, Brian Darnell, stated that Respondents
could access portions of the SIRF’s property, and in a later email dated October 14, 2011,
identified conditions that would be required for access to the other portions of the SIRF
property. Respondents reviewed those conditions and responded to Mr. Darnell’s October 14,
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2011, email pursuant to an email dated October 31, 2011, a copy of which was sent to USEPA.
On December 27, 2011, Respondents received a response from Mr. Darnell to their October 31,
2011 email, and are in the process of addressing how to respond. Respondents will continue to
pursue efforts to reach an access agreement with SJIRF. USEPA had raised questions regarding a
submission made by MIMC’s counsel on September 30, 2011, regarding access issues with
respect to the western boundary of the impoundments and counsel for both of the
Respondents have made submissions to USEPA in response.

Respondents have notified USEPA of, and addressed in their monthly reports under the
Unilateral Administrative Order for the Site, their concerns that SIRF’s operations in the vicinity
of the Site are suspending the sediments in the area and causing potential problems
downstream of SJRF’s operations. These concerns are applicable to the TCRA as well due to
potential adverse impact on the TCRA cap constructed at the Site. Respondents will continue to
work with USEPA on this issue.

E. Projected Work for the Next 2 Weeks — Dates: January 9-January 20, 2012
The Respondents and Anchor QEA expect to complete the following tasks in the next 2 weeks:

e Continue to engage in discussions with USEPA regarding a Chemical Monitoring Plan for
the TCRA and whether it will be an RI/FS or TCRA activity.

e Continue to address any issues related to USEPA’s request with respect to access issues
related to the TCRA, including responding to Mr. Darnell’s December 27, 2011 email.

e Continue to work with USEPA to address impacts of the SIRF’s operations on the Site.

F. Schedule

Attached is the approved project construction schedule, which is being included as directed by
USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated February 10, 2011.
The approved construction schedule is out of date, as it references armor cap materials whose
designations have now changed (as explained in the approved RAWP) and includes "start" and
"finish" dates for these materials that are no longer applicable since the sequencing of
placement of the construction materials has also changed, as explained in the approved RAWP.
Note that armor cap material designations referred to above are based on the approved RAWP.
A proposed updated project construction schedule, based on Respondents having obtained
access to the TxDOT ROW, and secured a lease for a laydown area and dock facility, was
transmitted to USEPA on February 14, 2011. Respondents prepared the updated project
construction schedule pursuant to USEPA’s direction, and it further revises and updates the
schedule presented and submitted to USEPA at a January 31, 2011, meeting. On March 3,
2011, USEPA provided a letter indicating the proposed schedule is not approved and invited
Respondents to request a meeting with USEPA if desired. A meeting with USEPA regarding the
schedule took place on March 24, 2011, and based on that meeting, the Respondents did not
submit a revised schedule. USEPA suggested during the March 24, 2011 meeting that the
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schedule be discussed in June or July. Respondents note that the USEPA’s August 5, 2011 letter
(received by them on August 11, 2011) identifies alleged failure to meet construction deadlines
contained in the outdated construction schedule. As noted above, Respondents on September
9, 2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter and
any alleged violations of or non-compliance with the AOC with respect to such deadlines.

Table 2 presents a summary list of the major cap construction elements and their dates of
completion. Please note that the tasks set out in Table 2 do not coincide with the tasks listed in
the approved project construction schedule since, as discussed above, the approved schedule is
out of date. In addition, the material designations referred to below are based on the approved
RAWP, which contains material designations that differ from those referred to in the out-of-

date approved project construction schedule.

Table 2 — Summary of Cap Construction Elements

Task

Date Completed

Water-side geotextile placement

May 16, 2011

Water-side placement of Cap A material

May 19, 2011

Water-side placement of Cap C material

May 13, 2011

Water-side placement of Cap D material

May 16, 2011

Clearing and grubbing of Western Cell

April 8, 2011

Stabilization of Western Cell

May 17, 2011

Land-side granular fill placement in Western Cell

May 24, 2011

Land-side LLDPE placement in Western Cell

June 1, 2011

Land-side placement of Cap A material®

May 19, 2011

Land-side placement of Cap B/C material

June 24, 2011

Land-side placement of Cap D material

July 12, 2011

1.  OnlJune 24, 2011 the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap A rock

was originally going to be placed to complete the work in this area.

Prepared by:
John P. Laplante /for/

David C. Keith, Project Coordinator
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

Draft Final Removal Action Work Plan (RAWP) for

11/1/2010 . - . 11/8/2010 [TCRA Work Plan Approval with Modifications
Time Critical Removal Action
11/1/2010 Report on Respondents' best efforts to obtain
access
11/2/2010 |Letter from B. Nann regarding access
11/9/2010 Memorandum - Review of Geomembrane
Comments
Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010
11/9/2010 . h
regarding TCRA access issues
11/11/2010 |Draft Pre-construction Meeting Agenda
11/11/2010 Flr}gl Removal Actlorj Work Plan (RAWP) for Time
Critical Removal Action
11/12/2010 |Letter to EPA regarding access
: ] Conference call to discuss the technical memorandum
11/15/2010 ::(?(:rgz;ence call with EPA B. Nann regarding about water access versus land access to the TCRA Site.
B. Nann stated that RAWP approval occurred 11/8/2010
TCRA Weekly Progress Report 001 email from J.
11/15/2010 Laplante to V. Leos and five hard copies
11/16/2010 Marine Access memo email from D. Keith to Email to USEPA technical team regarding issues related
USEPA C. Sanchez to water-only access to the TCRA site
11/16/2010 Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding|
access by water
Teleconference between D. Keith and C. Sanchez
11/17/2010 |and V. Leos to discuss the 11/18 technical
meeting at USEPA regarding site access
11/17/2010 Email fr_om B. Nann to Respondents and TxDOT regarding meeting in Dallas on
access issues
Email from IP counsel to B. Nann transmitting
11/17/2010 draft TXDOT license agreement
Emails from IP and MIMC counsel to B. Nann Meeting with Sam Coleman, USEPA Superfund Division
11/17/2010 |regarding meeting with Sam Coleman regarding Director, to discuss access issues. Meeting took place
access 11/18/2010.
Submittal of financial assurance by MIMC to cover
11/18/2010 revised TCRA cost estimate
TCRA Weekly Progress Report 002 email from J.
11/2212010 Laplante to V. Leos and 5 hard copies
Financial assurance submission by IP with respect]
1172212010 to the revised TCRA financial assurance amount
Submitted Notice of Start of Construction letter to
11/23/2010 USEPA
Prepared and submitted Request for State Historic
Preservation Officer Consultation Form and
11/23/2010 supplemental information to Mark Wolfe, State
Historic Preservation Officer
TCRA Weekly Progress Report 003 email from W.
11/29/2010 Mears to V. Leos and 5 hard copies
Submitted Request for Section 401 of the CWA
11/30/2010 |Consultation Review to S. Reilly of TCEQ, with
copy to V. Leos
Preliminary (unvalidated) Big Star property
11/30/2010 |chemistry data submitted to V. Leos by D. Keith

via_ email
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

Email from V. Leos of USEPA regarding status of preliminary data from Big Star soil

11/30/2010 "
sampling
11/30/2010 Emall from B. Nann of USEPA to Respondents' counsel regarding the status of the
Big Star sampling results
Submitted proposed road license agreement with
11/30/2010 |TxDOT, signed by Respondents' counsel, to B.
Nann of USEPA
Submitted letter to EPA describing Respondents'
11/30/2010 best efforts" to obtgln access from Big Star and 12/3/2010
TxDOT and requesting an extension of time to
obtain access
Email from MIMC's counsel on behalf of
12/1/2010 Respondents to B. Ngnn urging USEI_DAs quick
turnaround on analysis of Big Star soil sample
results
12/1/2010 Emall'to V.. Leos from PrOJegt Coordinator
updating Big Star soil sampling data
Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis
12/2/2010 of Big Star's sample results and scheduling of conference call to discuss access
issues
Email from IP Counsel on behalf of Respondents'
12/2/2010 to B. Nann and S. Coleman regarding obstacles 12/3/2010
to obtaining access from Big Star and TxDOT
12/3/2010 Email from B. Nann to Respondents’ counsel and S. Coleman responding to
Respondents' December 2, 2010 email regarding obstacles to obtaining access
Email from IP counsel on behalf of Respondents'
12/3/2010 [to B. Nann and S. Coleman responding to EPA's
December 3, 2010 email regarding access issues
Letter from USEPA responding to Respondents' November 30, 2010 letter
12/3/2010 . X N . .
regarding best efforts, denying extension of time to obtain access
TCRA Weekly Progress Report 004 email from J.
12/6/2010 Laplante to V. Leos and five hard copies
Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access
12/6/2010 |. .
issues and status of Big Star as PRP
Email from [P counsel to B. Nann of behalf of Email from B. Nann to Respondents' counsel regarding van der Horst access
12/6/2010 Respondents' regarding van der Horst Site access|  12/6/2010 ! p 9 9
agreement
agreement
12/6/2010 Email from IP cpunsel to .USEPA counsel handling
van der Horst site regarding access agreement
Email from B. Nann to Respondents' counsel Conference call between Respondents' counsel and
12/6/2010  [regarding scheduling of conference call on access USEPA regarding TxDOT access takes place on
issues December 7, 2010
Email from IP counsel on behalf of Respondents'
12/6/2010 to B. Nann regarding proposed Big Star lease
terms
Email from IP counsel on behalf of Respondents'
12/6/2010 to B. Nann regarding signed access agreement
with Big Star for installation of Phase Il fencing
12/7/2010 Email from B. Nann stating USEPA's approval of Big Star property as a laydown

area
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

12/7/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents' regarding scheduling of conference
call with USEPA and Big Star regarding lease

12/7/2010

Email from B. Nann to Respondents' counsel regarding her call to Big Star attorney

12/7/2010

Email from B. Nann regarding status of proposed TxDOT access agreement
language

12/7/2010

Emails to B. Nann from IP counsel on behalf of
Respondents' regarding proposed TxDOT license
agreement

12/7/2010

Email from IP counsel on behalf of Respondents'
to B. Nann regarding status of her conversation
with Big Star counsel

12/8/2010

Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access
status

12/8/2010

Email to B. Nann from IP counsel on behalf of
Respondents' regarding TxDOT and Big Star
access issues

12/8/2010

Email to Big Star counsel and B. Nann from IP
counsel on behalf of Respondents' regarding
status of lease

12/8/2010

Email from USEPA counsel for van der Horst site regarding site access agreement
with TXDOT

12/8/2010

Email from IP counsel to USEPA counsel for van
der Horst site regarding access agreement with
TxDOT

12/9/2010

Email from A. Shafer (MIMC) to V. Leos and S.
Tzhone requesting guidance regarding sign size

12/9/2010

Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for
the TCRA

12/10/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents' regarding status of TXDOT and Big
Star access issues

12/10/2010

Email to B. Nann from IP counsel on behalf of
Respondents' asking if B. Nann would schedule a
conference call between Big Star, USEPA, and
Respondents' counsel

12/10/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents regarding Big Star Status as a PRP

12/13/2010

TCRA Weekly Progress Report 005 email from J.
Laplante to V. Leos and five hard copies

12/13/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding status of Big Star and
TxDOT access issues

12/15/2010

Email to B. Nann from MIMC counsel on behalf of
Respondents regarding Big Star's position on
lease

12/16/2010

Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding Big Star's position on
access and requesting EPA's assistance

12/17/2010

Email to B. Nann from IP counsel on behalf of
Respondents asking for conference call to discuss
Big Star's demand for a release as a condition of
access
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

12/20/2010

TCRA Weekly Progress Report 006 email from J.
Laplante to V. Leos and five hard copies

12/21/2010

Email to B. Nann from IP counsel on behalf of
Respondents regarding latest demand for full
release from Big Star counsel and requesting
opportunity to discuss same

12/23/2010

Letter from USEPA V. Leos to Respondents in regarding TxDOT access

12/27/2010

TCRA Weekly Progress Report 007 email from J.
Laplante to V. Leos and five hard copies

12/27/2010

Email to Respondents' counsel from B. Nann of USEPA forwarding copy of EPA's
12/23/2010 correspondence (letter was not received by Respondents until it was
forwarded by USEPA's counsel on December 27 and original sent by mail was not
received until December 30, 2010)

12/30/2010

Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as followup)
to USEPA letter dated 12/23/2010

12/30/2010

Letter to V. Leos of USEPA from MIMC counsel
on behalf of Respondents in response to USEPA's|
letters dated 12/23/2010 and 12/30/2010 and
initial force majeure notice

1/3/2011

TCRA Weekly Progress Report 008 email from J.
Laplante to V. Leos and five hard copies

1/4/2011

Email to USEPA from D. Shafer of MIMC
regarding delivery of TCRA financial assurance
instruments to EPA on 11/19/2010

1/4/2011

Letter to V. Leos of USEPA from MIMC counsel
regarding force majeure event

1/4/2011

Letter to V. Leos of USEPA from IP counsel
joining in MIMC's letter dated 1/4/2011 regarding
force majeure event

1/4/2011

Memorandum to V. Leos of USEPA on the
Evaluation of the Potential Change in Water
Surface Elevation Due to the Placement of the
Capping Remedy

1/4/2011

Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011

Letter to EPA from IP counsel on behalf of
Respondents regarding access issues and notice
of force majeure
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

Letter to Respondents’ Project Coordinator from V. Leos regarding USEPA's site

Undated inspection of December 8, 2010 and upcoming scheduled work activities. The letter
was received on 1/6/2011.
Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates
1/6/2011 8 . .
of TCRA financial assurance instruments
Email from D. Shafer of MIMC on behalf of
1/6/2011 Respondents regarding Site signs and buoys and
intent to inspect fencing and signs on 1/7/2011
1712011 Email from V. Leos of USEPA stating that representatives from Harris County and
TCEQ and himself would be visiting the Site on 1/7/2011
TCRA Weekly Progress Report 009 email from J.
/1072011 Laplante to V. Leos and five hard copies
E?SQJEIPATNF?:: E;g(frispﬁafrgrmdir':ﬂ”\‘f'g;g?:rr‘\zel Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011
1/12/2011 . p g g, . 1/13/2011 email from MIMC's counsel) regarding TxDOT negotiations, alternative laydown
Big Star access issues and Big Star's prospective . \
area, and Big Star's status as PRP
status as a PRP
Email from IP's counsel to B. Nann of USEPA . , .
1/13/2011 responding to her 1/13/2011 email regarding 1/14/2011 Ema_ll from B'. Nann of USEPA_to Respondents counsel_ re_spondlng to 1/13/2011
o email from IP's counsel regarding TxDOT access negotiations
TxDOT access negotiations
1/13/2011 Email from B. Nann of USEPA to Respondents' counsel (responding to 1/12/2011
email from MIMC's counsel) addressing "ability to pay" issue for Big Star
Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter
1/14/2011 . . .
regarding Notice of Violation
117/2011 TCRA Weekly Progress Report 010 e_mall from J.
Laplante to V. Leos and five hard copies
1/19/2011 Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding
additional plans on TxDOT right-of-way
Email from MIMC counsel on behalf of
1/19/2011 Respondents to B. Nann of USEPA responding to
her email of 1/19/2011 regarding additional plans
for TxDOT right-of-way
Email from Respondents' Project Coordinator to
USEPA and Respondents' counsel regarding her
1/19/2011 telephone conference with V. Leos of USEPA
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1)
documentation.
1/21/2011 Email from B. Nann of USEPA to Respondents’ counsel forwarding USEPA's
1/21/2011 NOQV letter.
TCRA Weekly Progress Report 011 email from J.
1/24/2011 Laplante to V. Leos and five hard copies.
1/24/2011 th(l:ce of Violation letter from USEPA regarding non-compliance with the TCRA
1242011 Email from B. Nann of USEPA to Respondents’ counsel forwarding USEPA's

1/24/11 NOQV letter.
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

Email from V. Leos of USEPA to Respondents' Project Coordinator regarding need

1/24/2011 to coordinate all communications through B. Nann of USEPA.
Email from Respondents' Project Coordinator to
V. Leos and B. Nann of USEPA regarding
1/25/2011 resolution of TXDOT access issue and desire to
meet with USEPA regarding project schedule.
Follow-up email from Respondents' Project i . .
1/26/2011  |Coordinator to V. Leos and B. Nann of USEPA 1/26/2011 Email from B. Nan_n of USEF_'A stating that V. Leos wou!d respond to the email of
regarding desire to meet with USEPA to discuss Respondents' Project Coordinator when he returns to his office.
1272011 Email from V. Leos of USEPA to Respondents’ Project Coordinator stating
willingness of himself and B. Nann of USEPA to meet to discuss schedule.
Submitted to USEPA supplemental 401, 404(b)(1) and
coastal consistency determinations to reflect changed
1/27/2011 conditions related to laydown, stockpiling, and truck
turnaround areas in the TxDOT right-of-way on
January 27, 2011.
12712011 Letter from Respondents to CAC members
regarding Site status update.
Email from Respondents' Project Coordinator to
USEPA notifying USEPA of the posting of an
12712011 | Addendum regarding Site Access Modifications
and a Cultural Resources Addendum to the FTP
Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until
1/27/2011 USEPA approves modification to Site Plans, Respondents must continue to follow
existing work plan.
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that
1/28/2011 |USEPA's reviews of Respondents' revised plans do not impede Respondents' ability
to continue work at Site.
Email from Respondents' Project Coordinator to . . N
1/28/2011  |USEPA regarding meeting with USEPA on 1/28/2011 E{;}T}'Lfra%";e\;‘ t;e:Se‘;f dlisffrpﬁsiji'lnﬁ]‘:;nwater access/barge needed for eastern
1/31/2011, including attendees and agenda. p 9 9
1/28/2011 Email from Respondents' Project Coordinator to
V. Leos of USEPA confirming addition to agenda.
Letter from MIMC's counsel on behalf of
1/28/2011 Respondents to USEPA regarding supplement to
Respondents' force majeure claims.
Email from B. Nann of USEPA to Respondents and members of CAC regarding
1/28/2011 .
status of Site.
1/28/2011 Email from B. Nann of USEPA to Respondents’ counsel seeking confirmation that no|
attorneys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.,
Email from IP counsel to B. Nann of USEPA
1/28/2011 stating his understanding that no counsel would
be present at 1/31/2011 meeting.
1/31/2011 TCRA Weekly Progress Report 012 email from J.

Laplante to V. Leos and five hard copies.
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

1/31/2011

Letter from D. Keith to V. Leos and B. Nann
requesting review and approval of attached
revised TCRA construction schedule; reiterating
request for review and approval of 401/404(b)(1)
documentation relating to changes in TxDOT
access, and requesting clarification on future
communications between Respondents and
USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA
regarding planned attendees for 1/31/2011
meeting with L. Starfield, et al. of USEPA.

1/31/2011

Email from MIMC counsel to B. Nann of USEPA
regarding lack of attendance of legal counsel at
USEPA meeting regarding TCRA schedule.

1/31/2011

Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA
schedule and attendance of legal counsel

2/1/2011

USA Environment submittals 1, 2, and 3
(geotextiles and geomembrane) transmitted via
email from J. Laplante to V. Leos and B. Nann.

2/2/2011

USA Environment submittals 4 and 5 (CHASP and|
geotextile) transmitted via email from J. Laplante
to V. Leos and B. Nann.

2/3/2011

USA Environment submittals 6, 7, 8 and 9 (partial
stone chemistry results; Armor Cap C and D
gradation curves, list of subcontractors)
transmitted via 2 emails from J. Laplante to V.
Leos and B. Nann.

2/4/2011

USA Environment submittals 10 and 11 (CWP,
EPP, SWPPP) transmitted via email from J.
Laplante to V. Leos and B. Nann.

2/4/2011

Revised RAWP document transmitted via email
from J. Laplante to V. Leos and B. Nann for

2/7/2011

TCRA Weekly Progress Report 013 email from J.
Laplante to V. Leos and five hard copies.

2/8/2011

Copy of Market Street and LaBarge Site Lease
Agreements sent via email and hard copy from J.
Laplante to V. Leos and B. Nann.

2/8/2011

Notification of TCRA subcontractors letter sent by
email and hard copy from J. Laplante to V. Leos
and B. Nann.

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates
include a copy of the approved TCRA Schedule instead of the proposed revised
TCRA schedule.

2/10/2011

Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access
Modifications, subject to additional clarifying text proposed by USEPA to be included
in the Addendum.

2/10/2011

Letter from USEPA V. Leos to D. Keith requesting specific additional detail be
provided in the proposed revised TCRA schedule.

2/10/2011

Email to V. Leos of USEPA from D. Shafer of
MIMC, on behalf of Respondents, regarding
proposed Administration Site signs.

2/11/2011

Email from V. Leos of USEPA to Respondents approving Administration Site signs.
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Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

2/11/2011

Minutes from February 4, 2011 USEPA Weekly
Update teleconference sent via email from J.
Laplante to V. Leos and B. Nann.

2/14/2011

TCRA Weekly Progress Report 014 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/14/2011

Letter from MIMC counsel, on behalf of
Respondents, to USEPA regarding notice of
dispute relative to USEPA's January 14, 2011,
Notice of Violation.

2/16/2011

Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's
response to Respondents' force majeure claim.

2/14/2011

J. Laplante submitted TCRA Detailed Schedule to
V. Leos and B. Nann.

2/15/2011

J. Laplante submitted to V. Leos and B. Nann
information on Exclusion Zone and Restricted
Zone as developed by Respondents' contractor
USA Environment.

2/16/2011

Email from B. Nann of USEPA to Respondents' counsel regarding Respondents'

notice of dispute relative to January 14, 2011, Notice of Violation.

2/18/2011

J. Laplante submitted to V. Leos and B. Nann
contact information for the Channelview Volunteer
Fire Department via email.

2/18/2011

J. Laplante submitted to V. Leos and B. Nann a
draft Emergency Contingency Plan, as requested
by USEPA, via email.

2/22/2011

TCRA Weekly Progress Report 015 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/22/2011

Submittal via hand delivery of Respondents'
Notice of Dispute relative to the January 21, 2011
NOV and the January 24, 2011 NOV.

2/23/2011

Clarification of RAWP and Schedule Edits email
from J. Laplante to V. Leos and B. Nann and five
hard copies.

3/3/2011

Letter from V. Leos approving changes to Removal Action Work Plan, but not
approving revised construction schedule

USEPA requested that Respondents schedule a meeting
immediately if original schedule completion date of
September 2, 2011 cannot be maintained

2/23/2011

USA Environment Submittal 10 - Approved
Contractor Work Plan submittal email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

2/24/2011

Updated Analyte List email from J. Laplante to V.
Leos and B. Nann.

2/28/2011

TCRA Weekly Progress Report 016 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/1/2011

USA Environment Submittals 6a, 12, 13a, and 14 -
Approved natural stone and processed concrete
aggregate chemistry results, Armor Cap B/C
gradation, and Contractor Site Security Plan
submittals transmitted via email and hard copy
from J. Laplante to V. Leos and B. Nann.

3/3/2011

Letter from USEPA V. Leos providing update on status of NOVs.

3/3/2011

Notice of Violation letter from USEPA regarding non-compliance with the TCRA
AOC.

Page 8 of 14




Respondents
Submittal Date

Respondents Communication Summary

Response from
USEPA Date

USEPA Communication Summary

Notes

3/3/2011

Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding
Respondents' request to change Removal Action Work Plan and Work Schedule.

3/3/2011

Notification of Proposed Non-Hazardous Landfill
letter from J. Laplante to V. Leos.

3/4/2011

Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to
J. Laplante.

3/7/2011

TCRA Weekly Progress Report 017 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/10/2011

Submittals 17 and 18 - Approved Armor Cap A
gradation results, and LLDPE liner test results
submittals transmitted via email and hard copy
from J. Laplante to V. Leos and B. Nann.

3/11/2011

Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's
response to Respondents’ Notice of Dispute dated February 14, 2011.

3/14/2011

TCRA Weekly Progress Report 018 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/17/2011

Revised Emergency Contingency Plan (ECP) sent
from J. Laplante to V. Leos and B. Nann via email
and hard copy.

3/18/2011

Updated Notification of TCRA Subcontractors sent
from J. Laplante to V. Leos and B. Nann via email
and hard copy.

3/18/2011

Submittal via hand delivery of Respondents'
Notice of Dispute relative to USEPA's February
16, 2011, rejection of Respondents' force majeure
claim.

3/21/2011

TCRA Weekly Progress Report 019 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/28/2011

TCRA Weekly Progress Report 020 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

3/28/2011

Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017,
018, and 019 to remove the proposed revised schedule from these reports, and to
cease inclusion of the proposed revised schedule in future weekly reports.

4/4/2011

TCRA Weekly Progress Report 021 and amended
Progress Reports No. 017, 018, and 019 email
from J. Laplante to V. Leos and B. Nann and five
hard copies.

4/8/2011

Letter from USEPA V. Leos to D. Keith requesting a formal response to concerns
regarding displacement of waste sludge that has been observed during cap
construction activities.

4/11/2011

TCRA Weekly Progress Report 022 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

4/14/2011

Submitted via email from J. Laplante to V. Leos
and B. Nann approved contractor Submittals 19
and 20 and Cap Construction Progress Map to V.
Leos and B. Nann and five hard copies.
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4/15/2011

Letter from D. Keith to V. Leos on behalf of
Respondents as formal response to USEPA
concerns about displacement of waste sludge
observed during construction activities.

4/15/2011

Submitted via email from J. Laplante to V. Leos
and B. Nann copy of the Emergency Contingency
Plan Marshalling Area figure for the SIRWP
TCRAto V. Leos and B. Nann and five hard

4/18/2011

conies
TCRA Weekly Progress Report 023 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

4/22/2011

Letter from J. Laplante to V. Leos requesting EPA
review and approval of additional Subtitle D landfill
for disposal of debris generated as part of TCRA
construction activities sent via e-mail and 5 hard
copies.

4/26/2011

Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to|
J. Laplante.

4/25/2011

TCRA Weekly Progress Report 024 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/2/2011

TCRA Weekly Progress Report 025 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/2/2011

Supplemental Work Plan for West Cell Access
sent via email from J. Laplante to V. Leos and B.

AL

5/3/2011

DRAFT Weather Day schedule sent via email
from J. Laplante to V. Leos

5/5/2011

Submitted via email from J. Laplante to V. Leos
and B. Nann approved contractor Submittals 21
and 22 covering additional chemistry testing of
import aggregates.

5/9/2011

TCRA Weekly Progress Report 026 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/16/2011

TCRA Weekly Progress Report 027 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/23/2011

TCRA Weekly Progress Report 028 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

5/31/2011

TCRA Weekly Progress Report 029 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/6/2011

TCRA Weekly Progress Report 030 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/13/2011

TCRA Weekly Progress Report 031 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/16/2011

Provided USEPA-requested electronic survey
information to V. Leos via FTP.

6/20/2011

TCRA Weekly Progress Report 032 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

6/27/2011

TCRA Weekly Progress Report 033 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.
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7/5/2011

TCRA Weekly Progress Report 034 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/7/12011

Provided USEPA-requested electronic copy of the
latest probing map to V. Leos from J. Laplante.

7/11/2011

TCRA Weekly Progress Report 035 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/18/2011

TCRA Weekly Progress Report 036 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

7/25/2011

TCRA Weekly Progress Report 037 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/1/2011

TCRA Weekly Progress Report 038 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/2/2011

Email from R. Brown to V. Leos draft Operations,
Monitoring, and Maintenance (OMM) Plan.

8/2/2011

Email from A. Foster to Respondents' counsel transmitting draft letters designating
Respondents as USEPA's representatives for Big Star access.

8/3/2011

Email from A. Foster to Respondents' counsel transmitting copy of letter from
USEPA to San Jacinto River Fleet regarding its activities at the Site, expressing
intent to pursue access from Big Star/San Jacinto River Fleet, and requesting
summary of Respondents' problems in obtaining access from Big Star.

8/3/2011

Email from A. Foster to Respondents’ counsel regarding fact sheet associated with
residential sampling.

8/8/2011

TCRA Weekly Progress Report 039 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/10/2011

Email from A. Foster to Respondents' counsel regarding revised letter of
designation.

8/11/2011

Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and|
signed for on August 11, 2011.

8/15/2011

TCRA Weekly Progress Report 040 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/22/2011

TCRA Weekly Progress Report 041 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

8/29/2011

TCRA Weekly Progress Report 042 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/2/2011

Submitted DRAFT Removal Action Completion
Report via email and FTP from D. Keith to V.
Leos.

9/6/2011

TCRA Weekly Progress Report 043 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/9/2011

Submitted to USEPA a notice of dispute relative to
USEPA's August 5, 2011 notice of noncompliance
received by Respondent's Project Coordinator on
August 11, 2011.
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9/9/2011

Submitted to USEPA a detailed response to
USEPA's February 16, 2011 denial of
Respondents' force majeure claims under the
AOC.

9/12/2011

TCRA Weekly Progress Report 044 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/19/2011

TCRA Weekly Progress Report 045 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/21/2011

Email from Barbara Nann regarding access to the Big Star property.

9/26/2011

TCRA Weekly Progress Report 046 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

9/26/2011

Email from MIMC counsel to Jessica Hernandez
of USEPA regarding USEPA's request to obtain
an access agreement with San Jacinto River
Fleet.

9/28/2011

Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation|
of access to western waste pit at Site and extension of time of obtain access
agreement from San Jacinto River Fleet.

9/30/2011

Email from MIMC counsel to USEPA counsel
forwarding copy of survey of remaining Big Star
property and current San Jacinto River Fleet
property in response to USEPA's email of
September 28, 2011.

9/30/2011

Email from USEPA counsel Barbara Nann to Respondent's counsel responding to
MIMC's counsel's email of September 30, 2011.

10/3/2011

TCRA Weekly Progress Report 047 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/4/2011

Email from MIMC counsel to USEPA counsel
responding to September 30, 2011, email from B.
Nann of USEPA regarding property survey issue.

10/5/2011

Email from IP counsel to USEPA counsel joining
in MIMC counsel's emails of September 30, 2011,
and October 4, 2011, and further addressing
access issues under the AOC and UAO.

10/6/2011

Email from J. Hernandez of USEPA to Respondents' counsel regarding USEPA's
meeting with San Jacinto River Fleet (SJRF) on October 6, 2011, and need for
Respondents to continue working to obtain access agreement with SIRF.

10/7/2011

Email from MIMC counsel to J. Hernandez of
USEPA responding to J. Hernandez' email of
October 6, 2011.

10/10/2011

TCRA Weekly Progress Report 048 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/12/2011

Email from V. Leos regarding written comments on the Draft Removal Action
Completion Report (RACR).

10/13/2011

Email from MIMC counsel to B. Darnell of San
Jacinto River Fleet (SJRF), with copy to J.
Hernandez of USEPA, requesting information on
the access requirements for the restricted areas of]
the SJRF property.
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10/21/2011

TCRA Weekly Progress Report 049 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/24/2011

TCRA Weekly Progress Report 050 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/25/2011

Memorandum sent to USEPA via email from D.
Keith to V. Leos and G. Miller reporting security
fence breach observed on October 24, 2011.
Repairs to fence were completed on October 26,
2011.

10/27/2011

Email from D. Keith to USEPA V. Leos and G.
Miller providing photo documentation of
completion of the perimeter fence repairs.

10/27/2011

Response from USEPA V. Leos acknowledging receipt of photo documentation.

10/31/2011

TCRA Weekly Progress Report 051 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

10/31/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet and
USEPA responding to SJRF's email dated
October 14, 2011, regarding conditions for access
to restricted areas of SJRF property for purposes
of potential AOC and UAO activities.

11/7/2011

TCRA Weekly Progress Report 052 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/14/2011

TCRA Weekly Progress Report 053 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/21/2011

TCRA Weekly Progress Report 054 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/22/2011

Submitted revised draft final Removal Action
Completion Report (RACR) to the USEPA from D.
Keith to V. Leos by email, hard copy, and FTP
site.

11/23/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF)
and USEPA regarding status of SIRFs
consideration of Respondents' October 31, 2011
email regarding access to SJRFs property.

11/28/2011

TCRA Weekly Progress Report 055 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

11/29/2011

Email from J. Hernandez of USEPA to Respondent's counsel regarding SJRF's
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan.

12/1/2011

Email from D. Keith to USEPA V. Leos and G.
Miller providing the schedule for the
implementation of the operations, monitoring, and
maintenance plan (OMMP) for the TCRA signs,
fencing, and armored cap.

OMMP implementation will begin in January 2012,
assuming the Removal Action Completion Report and
associated OMMP plan are approved beforehand.

12/5/2011

TCRA Weekly Progress Report 056 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.
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12/12/2011

TCRA Weekly Progress Report 057 email from J.
Laplante to V. Leos and B. Nann and five hard
copies, including attachment providing written
notification to USEPA of fence breach observed
on December 8, 2011.

12/19/2011

TCRA Weekly Progress Report 058 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/27/2011

TCRA Weekly Progress Report 059 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.

12/27/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF)
and USEPA regarding status of SJIRFs
consideration of Respondents’ October 31, 2011
email regarding access to SJRFs property.

Email from SJRF to Respondents’ counsel and USEPA in response to Respondents'
emails of November 23, 2011, and December 27, 2011 regarding access to SIRF's
property.

1/3/2012

TCRA Weekly Progress Report 060 email from J.
Laplante to V. Leos and B. Nann and five hard
copies.
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-SCHEDULE-

SAN JACINTO RIVER WASTE PITS SUPERFUND SITE

D Task Name Duration Start Finish October 2010 | November 2010 | December 2010 | January 2011 | February 2011 | March 2011 | April 2011 | May 2011 | June 2011 | July 2011 | August 2011 |
(1] 10710 [ 10717 [ 10/24 [ 10/31 | 11/7 [ 11/14 [ 11/21 [11/28 | 12/5 [12/12 [ 12/19 [12/26 [ 12 | 1/9 [ 1/16 [ 1/23 | 1/30 [ 26 [ 213 [ 2/20 [ 2/27 [ 3/6 [ 3/13 [ 320 [ 327 | 4/3 [ 4/10 [ 4/17 [ 4724 | 51 [ 58 [ 515 [ 522 [ 529 [ 65 [ 6/12 [ 619 [ 6/26 [ 7/3 [ 7/10 [ 717 [ 724 | 7/31 | &/7 | 8/14 [ 821 | 8/28
1 SAN JACINTO WASTE PIT SUPERFUND SITE 164.6 days  Thu 11/11/10 Fri 9/2/11
2 E Contract Completion Odays Mon 11/22/10  Mon 11/22/10
3 Notice To Proceed 0 days Tue 11/23/10 Tue 11/23/10
4 Materials Procurment 28.6days  Thu 11/11/10 Wed 1/5/11 . . 21.6 days
5 Materials Lead Time 28.6days  Thu 11/11/10 Wed 1/5/11 . ' 21.6 days
6 E Place Orders - Bouys and Signs Odays Mon 11/29/10  Mon 11/29/10
7 Place Orders - Materials Odays Mon 11/29/10  Mon 11/29/10
8 Material Preparation Lead Time 20 days Mon 11/29/10 Wed 1/5/11 a 13 days
9 Natural Stone (54,500 tons, 9 trains) 20days  Mon 11/29/10 Wed 1/5/11
10 Processed Concrete (18,600 tons, 1,030 end dumps) 20days  Mon 11/29/10 Wed 1/5/11
11 Filter Fabric (4 truck loads) 20days  Mon 11/29/10 Wed 1/5/11
12 Access Road Filter Fabric 5days  Mon 11/29/10 Tue 12/7/10
13 Access Road TxDOT Road Base 5days  Mon 11/29/10 Tue 12/7/110 14 days
14 LLDPE 15days ~ Mon 11/29/10  Mon 12/27/10
15 E Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10 -
16 Materials Delivery 65days  Thu 12/16/10 Tue 4/12/11 ' 13 days
17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11
18 Processed Concrete 45days  Thu 12/16/10 Tue 3/8/11
19 Filter Fabric (rock underlay) 20days ~ Mon 12/27/10 Tue 2/1/11 40 days
20 LLDPE Sdays  Mon 12/27/10 Wed 1/5/11 21 days
21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10
22 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11
23 E Preconstruction Conference 1day Wed 12/8/10 Thu 12/9/10
24 Plans and Submittal 20 days Mon 11/22/10  Wed 12/29/10
25 Preparation 10 days  Mon 11/22/10 Fri 12/10/10
26 Project Work Plan 10days  Mon 11/22/10 Fri 12/10/10
27 Site Specific HASP 10days  Mon 11/22/10 Fri 12/10/10
28 QAPP 10days ~ Mon 11/22/10 Fri 12/10/10
29 Submittal Review 5 days Fri 12/10/10  Mon 12/20/10
30 Response to Comments/Final Documents 5days  Mon 12/20/10 Wed 12/29/10
31 Final Approvals Odays Wed 12/29/10 Wed 12/29/10 ,ﬁ
32 Construction 136 days Wed 12/8/10 Mon 8/8/11 . l 2 days
33 Project Set-up 10 days Wed 12/8/10  Mon 12/27/10
34 E Mobilization 3 days Wed 12/8/10  Mon 12/13/10
35 Big Star Property Improvements 10 days Wed 12/8/10  Mon 12/27/10
36 Site Management Activities 136 days Wed 12/8/10 Mon 8/8/11
37 Health and Safety 136 days Wed 12/8/10 Mon 8/8/11
38 Quality Control 136 days Wed 12/8/10 Mon 8/8/11
39 Survey Control 136 days Wed 12/8/10 Mon 8/8/11
40 Site Security 136 days Wed 12/8/10 Mon 8/8/11
41 Access Road Construction 12days Thu 12/30/10 Thu 1/20/11
42 Clear and Grub 10 days Thu 12/30/10 Tue 1/18/11
43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11
44 Environmental Protection 20days  Mon 12/27/10 Tue 2/1/11
45 Sign and Bouy Installation 10days ~ Mon 12/20/10 Fri 1/7/11
46 Armor Cap Placement 116 days Wed 1/5/111 Fri 7/29/11 .
47 Water Side Placement 96 days Wed 1/5/111 Thu 6/23/11 . ' 20 days
48 Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11 L
49 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11 L
50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11
51 Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11
52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11 _ 20 days
53 Place Geotextile 96 days Wed 1/5/11 Thu 6/23/11 20 days
54 Land Side Placement 107 days Fri1/21111 Fri 7/29/11 F .J
55 Western Cell Preparation 19 days Fri1/2111 Wed 2/23/11 b [ ]
56 E Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11
57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/9/11
58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11
59 LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11
60 Armor Cap Placement 88 days Wed 2/23/11 Fri 7/29/11 ) '
61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11 L
62 Armor Cap C1 9 days Tue 3/22/11 Wed 4/6/11 L
63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11 L
64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11
65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11
66 Armor Cap E 10 days Wed 7/13/11 Fri 7/29/11
67 Place Geotextile 88 days Wed 2/23/11 Fri 7/29/11
&8 Substantial Completion Odays  Fri7/20M1  Fri7/201 >
69 Demobilization 5 days Fri 7/29/11 Mon 8/8/11
70 Final Reports 20 days Fri 7/29/11 Fri 9/2/11 .I
71 Redline Drawings 20 days Fri 7/29/11 Fri 9/2/11
72 Narrative 20 days Fri 7/29/11 Fri 9/2/11
73 Project Completion 0 days Fri9/2/11 Fri 9/2/11
gg;gcf:guf:cmm River Waste Pits Superfund Site Critical I s« I ovess IS Slack Summary ) ~olled Up Critical B el Tasks [ ] Deadine L
Date: Fri 11/19/10 Critical Split Split Milestone ‘ Slippage Project Summary _ Rolled Up Critical Split External Milestone ‘
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